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THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)

General

The direction of the further technical management of the East Garman .-
electric=power program has been placed in the hands of the Dresdeén
office of VEB Energie Projektierung. The head of this office is e
Dr. Stuemmel (fnu). The new labor-directors of both VEB Energie
Projektiarung and VEB Konstruktion ,und Entwicklung Energiemaschinen,
Berlin-Wilhelmsruh, are former KVP officers. '

VEB Kraftwerk Trattendorf

Plant Number 3 of VEB Kraftwerk Trattendorf had not been completed

as of January 1955, although the frequently postponed date for the
turbine to go into operation had been finally set for 21 Decemder

1954, However, a 25-megawatt turbogenerator had been installed.

About 25 SSD men arrived on 21 December from Berlin to observe the
first running of the turbine. They put extraordinary security meas-
ures into effect. The turbine was run at 1,000 revolutions per minute,
which is one-third of ite normal speed. The condenger pipes were not
connected during this test runnings it was feared that the, welding

_involved in assembling the condenser pressure pipes (Kondensdtordruck-

rohre) in the cold December weather * _ would cauase strains
(Spennungen)yand it was decided to wait until spring to do this and
the other work necessary to prepare the turbine for full operation.
It had been planned to complete Plant Rumber 3 by the ¢nd of 1955
and it is tc have & total production capacity of 150 mpgawatts.
However, approximately 70 or 80 million DME will be required to com-
plete the plant, but only 44 million DME had been approved for this
purpose as of January 1955. Cénsoquently, only four generators wilos5x1
be completed in 1955, the remaining two in 1956. )
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. N w‘ bl e . 25X1
; 3o Pla.nt Number 1 of VEB Kraftwerk Trattendorf was to be equipped with m'mZ5X1
{ 25-megawatt generator and one S50-megawatt generator and a boiler instal- ‘
lation in 1955. However, since only 25 million DME had been approved
for this plant, only the boiler installation rcs.'ni‘ he installed in 1955..
The two boilers are to be of different types, one: :7t0! he: built by L. & C.
' Steinmueller GmbH, Gummersbach,
|
|
|

‘ This was dong at the speé;ﬂe”
Ministry for Machine Gonstruction. e zgason : 0L Ayt gt e
desirec that employees of the Ministry . learn about the oonetruc
tion of boilers,and selected technical employanmm&t BETHSEENGTe Aito:
be present when the boilers arsiwinstalled in the lant. Y -
. to pose 88y Ty 1abor9rs +-80 that the pergennel installing“
. the boilers wiil:hot: Buspect. ‘tHeir actual mission. This mission i to
learn all the de‘tails tpogsiblel 7 -about boilermstmction eand even to
§ 4f . blueprints and other documentary material.

YEB er.gtverké ﬂirachrame T . 25X1

. 4. Veb Kraftwerke, Hirachfelde, which operatea on Poliah coal of the worat
L quality, was to meke a test running of a 50=megawatt turbine belonging
. to Generator Number ¥eon 31 December 1954, This installation was.manu-
¥ factured by thepTurbinenfabrik Goerlitz. The principal components were
O already on hand in Goerlitz, having been manufactured before 1945 by .
i ' Bumag. Howsve¥, 4t was not yet operating on 11 January 1955 because the
water-circulating pump was out of order and -condenser pipe wes not on
- hand. The current-producing generator for this turbine was to be delive
oy ered by Siemens-Schuckert on 15 February 1955. It is hydroﬁn-oooled 3

| randsidonsequently of considerable interest for East Germany - they will
probably try to copy ite . )

( water—zmoled) .

- L GJ _ié 25X1
. Eossiﬁ]@ a ﬁypograph;ml error for

-25X1
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